


Lydig Construction Project Team

e Bill Dobyns, Project Executive

e Kevin McCarry, Senior Project Manager

— kmccarry@lydig.com
— 425-885-3314

e Ed Griffin, Project Superintendent

— egriffin@lydig.com
— 425-591-4543
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Praject [Fand € center | Start Diate: | 031714 Prepared By |Ed Gritfin .!.:t'.lm.'lhr. E-J'nma".'A:l:.
ok Mo: | 30064 End Date: [ 04/27/14 Superintendent [Ed Gritfin Critical Path L ILYMG
Date Issuaid: | 031714
Araa: [site f Abatement / Deme | Wi P Work] W | W] W W] W] 8] M0 9] W] W ] ]| e A o] ] W] ] W] | W] W ] e M W ] W N W
Month March March March Agpril gl Mgeil
Activity Arthily Critical Datw |17 ) 18] 19| 20| 21|32 24| 5| 26|27 13 (29 A1) 4|5 6] 7| &9 [1011]1x 23] 14| 15)16) 17|18 E] $1{33| 23| 24|35 ]ﬁ"ﬁl
Dlescripbion [VES/ND MNodes Resp !Mllﬂd MIT|W[T|F|[SIS|ma|T|W|[T|F|[S]S|m|T|W|T|F|[S|S]|M|T|W T|F|S|5]|m|T|W| T|F|S|S5]m|T|w|[T|F|5]|5

Cammplate sibe packige [ 1254 | 030514

2F0 Cwwner v Wei COE | OFaisia [ 031704
20 JOeme Peremit bsued Wei GOS8 | OFasia | 09,5104
Oemo Conkract issued %o LC| | O%8dia | 092514
2410 |Complete site permit packags ez L | 0315018 | 090114
2430 ||Cky Permik review Was CiO5 | 040214 | 0a,0814
2450 Fermit lsued Mo Cos | 041018 | 0311714
Shie - Civil Conkract bsued 0371814 | 03/25/14
CONSTRAMCTION ACTTNT
Bid packagis --- Coniracis qaxf13714 | 091814
Siibimittas Wi LCI Q306,14 | 08,0114
2611 |Temparary const. Fence Vez LCI | 9353112 | 090214
2612 TESC Yex 0440014 | 04/04/14
2710 Dt poreer 1o the 4 Bk Vs PUD Q440014 | 04/04/14
1150 Ot water 1 Blds. Being Demoed Wigs CO5 | D4y00/14a | 0«05 14
2613 O Saveer inas 1o Bld boing Demnded Wigs QDL L | D031
1140 Abatemaent 4 buildings Wis MDA 18 | 0114
1141 Dami 4 Buildings Wag 01 | D254
1630 Suraey | Lavoul &8 Yo Sane QA | D254
ITI0 JAlowance Sewer Wei aya1a | 06,0k 14
TG0 [Abey Sewer Upgrace es Q506 1a | 046,16,14
2061 [Smsl St Sewer Marth Vs 501514 | 06/%014
2Tl Exx for FIO ez 515018 | 0455014
1631 Install PUD concult fyaults ez PUD | 051514 | 05,/30,14
1150 |Wlass Exc. ) Grading Mo 052814 | 06,05/14
1640 Footin Exc i 05414 | 061314
1430 Final Site Utditias imto bkd Mo 050014 | 0613114
1170 Faolirg FRP Mo LCI D504 14 | D6/20/14
1550 Staits Wall FRP i LCI 5718714 | 0703114
1180 IAER Dviaf Uecker giiard Vg Barg /51 | D51E14 | 0903014
1680 Dampraaling L Q0T AE | 07014
1670 [Faundation Rackiil Wes AFA0T 14 | 016114 1 1
1671 JOownspout bght lines ez T 1A | 071614
1672 [toem Water Collector Trenchs Vez OTT1a | o114
1150 |MEF Under Slab Hough - In Ves Berg S5l | 0714718 | 0972414
1190 |Cap break / Vapor barner /Rebar Ves 07423414 | 080114
1121 |Flace concrete 506G Wes Ll 014 | 080814
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This I @ "Logk-ahead” schedule thas is agreed 1o in the Froject Foreman's mestings. R is intended (o supplement the Froject Schedubs and k& epened 10 be reviewed in detal by each sut<oniracior and supglier to awnid oontlict with the Froje Sthedule
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