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Project: |l: and P Center | Start Date:| 05/12/14 Prepared B\rIEd Griffin | Activity Bar| Summary Acl- .
lob No: | 30064] End Date:| 06/22/14 Superintendent|Ed Griffin | Critical Path LYDIG
Date Issued:| 05/13/14 .
Area: |Site -- Abatement -- Demo | Work/Non-Workj W wlw]wlw[n]n]wwlw]w]w]NINEN [w]w]w]w[s]nfw]w]w]w]w] N]Nwiw][ww]w] N nfw]w]wlw]w]nN]n
Month Ma Ma Ma June June June
Activity Activity Critical pnce Date | 12| 13| 14| 15| 16|17|18] 19]| 20| 21| 22| 23| 24)25] 26| 27|28]25]|30|31| 1) 2 | 3[4 |5 6| 7| 8| 9 J10|11|12|13|14|15016]|17|18]15]20]21]22]
No Description (YES/NO) Notes Resp Start End MITIW|TJF|S|SIM{T|W]T|F|SYISIMI{T|W|T|F|{S|SIM|T|W|T|FIS|SIMIT|W|TIF|S|SIM|TIW]T|F|S]|S5
1142 Remave fuel tanks Yes Dickson | 05/01/14 | 05/16/14
2719 |tEsc Yes icl 05/05/14 | 05/06/14
2720 Allowance Sewer line / MH Yes ICI 05/08/14 | 05/20/14
2762 |Excfor PUD NO ICI 05/19/14 | 05/30/14
1631 Install PUD conduit / vaults NO PUD 05/19/14 | 05/30/14
1631 |Energize alley NO PUD | 06/02/14 | 06/13/14 —m:
1150 Clear and Grub site Yes ICI 05/14/14 | 05/1%/14
1150 Mass Exc. [ Grading Yes ICI 05/19/14 | 05/28/14
1640 |Footing Exc Yes ICl 05/23/14 | 06/06/14

1420 Final Site Utilities inta bld Yes ICI 05/27/14 | 06/06/14
1170 |Footing FRP Yes Ll 05/27/14 | 06/10/14
1650  |Stem wall FRP Yes Ll 05/30/14 | 06/17/14
1660 Dampproofing Yes | W 06/12/14 | 06/13/14

Foundation Insulation Yes LCI 06/12/14 | 06/16/14
1670 Backfill foundations interior Yes ICI 06/12/14 | 06/16/14
1670 |Backfill foundations exterior Yes ICI 06/16/14 | 06/23/14
1480 Irrigation lines or sleeves Yes ICl 06/16/14 | 06/23/14
1481 Storm drain lines in backfill Yes ICI 06/16/14 | 06/23/14
1160 MEP deep under slab Yes Berg /S) | 06/05/14 | 06/13/14
1161 MEP under cap break Yes Berg /S) | 06/16/14 | 07/03/14
1672 Cap break rock Yes ICl 06/30/14 | 07/03/14
1190 vapor barrier Yes LCI 07/07/14 | 07/10/14
1162 Electric floor boxes Yes Berg 07/07/14 | 07/11/14
1191 Rebar / wire mesh Yes Raineer | 07/10/14 | 07/17/14
1192 Place concrete slab Yes LCI 07/16/14 | 07/18/14

END OF LOOK-AHEAD SCHEDULE

IThis is a "Look-Ahead” schedule that is agreed toin the Project Foreman's meetings. Itis intended to supplement the Project Schedule and is expected to be reviewed in detail by each subcontractor and supplier to avoid conflict with the Project Schedule
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