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Project: [P and € Canter | Start Date: [ 04/14/14 Frepared By[Ed Griffin | Activity Biar summary Act [l .
lob Mo | 30064 End Date: [ 05/25/14 sugerintendent|Ed Griffin | critical Path LYDIG
Date lssued: [ 03/31/14 .
Areal [site/ Abatement / Demo | wiork/Nan-work] W | w [ ww w ] nn e wlww] s ]l wlwwlw]w] el alw]w]www] s swlwlwwwl e a]w]www]w]sln
Manth April April April My May May
Activity Activity Critical Date | 14]15] 16]17| 18]18] 20] 21| 22| 23] 24] 25 28] 27| 28| 29 (30| 1 | 2| 3 5| 6| 7| 8] o [10[1a]12[13]1a] 15] 16] 27| 18] 13| 20] 21| 22 23] 28 25

Mo Desription [YES/NO] Notes Resp Start End MITIW|T|F|S|S|mM| TIW T|F[S[S|M|T|W|T|F|S|S|M[T|W|T|F|S|S|M[T|W| T FIS|S|M[T[W|T|F|5]5

City Permit raview 0d4,/03/14 | 04
Permit issued 04/10¢14 | 0471114
CONSTRUCTION ACTIVITIES

Bid packages - Contracts Yes LCI | 03/12/14 | 07/18/14

Submittals Yag LCI 03,/05/14 | 0B/01/14
1140 Ahaternent 4 buildings as Dicksen | 04/08/14 | 04/25/14
212 TESC Yos 0411714 | 04715/14
1141 |Dermo 4 Buildings ¥as Dickson | 04/16/14 | 05,/02/14
1630 [Survey [ Layout 55 s Saer | 05/05/14 | 05,/08/14
2720 |Allowance Sewer Yes 05/05/14 | 05,/13/14
2762 Exc for PUD Yes 05/12/14 | 05/23/14
1631 Install PUD conduit fwaults Ve PUD 05/12/14 | 05/25/14
1150 hass Exc. /' Grading Mo 0514714 | 052314
1640 ||Footin Exc Mo 05/22/14 | 0B/03/14
1420 |Final Site Utilities into bid Mo 05/32/14 | 0603714
1170 Footing FRP Mo LI 0527714 | 08/10/14
1E50 Stem Wall FRP Mo LCI 06,/02/14 | 06/17/14
1160 MEP Deep Underground Yag Berg /51 | 06/12/14 | 06/30/14
1660 Dampraafing Ve 061814 | 06/20/14
1670 Faurdation Backhll Yos OEM6/14 | 06/730/14
1671  |Downspout tight lines Yas 06/16/14 | 06/30/14
1672 [Storrm Water Coector Trenchs s 06/15/14 | 07,0314
1180 MEP Linder Slao Rough - In i Berg /5) | 0B/30/14 | 07/11/14
1190 Cap break [/ Vapar barrier /Rebar Yag 07,/10/14 | 07/23/14
1191 Place concrete SDG Yag LCI 07724714 | 07/30/14

END OF LOOK-AHEAD SCHEDLULE

IThc & a "Lock-Ahesd” schedula that s agreed to Inthe Project Foreman's mestings. It is intended to supplemsent the Praject Schadide and s expacted to b roviewsd in detall by esch subcantractar and supplier to swold condlict with the Project Schedule I
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